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On Wednesday, June 5, 2002, a regularly scheduled Utah State Building Board meeting 
was held in the Fort Douglas Officers Club, University of Utah, Salt Lake City, Utah. 
Chairman Keith Stepan called the meeting to order at 9:02 am.   
 
John Huish, University of Utah, introduced Dan Adams, Associate Vice President of 
Student Affairs and Director of Residential Living.  Mr. Huish distributed a brochure 
compiled by Anne Racer, Director of Facilities Planning, which provided a historic walking 
tour of Fort Douglas.  Chair Stepan commended Randy Turpin on his 41 years of service 
and noted he would be retiring this month.     
 
� APPROVAL OF MINUTES OF MAY 1, 2002 .........................................................  
 
Chair Stepan sought a motion for the May 1, 2002 Building Board minutes. 
 
MOTION: Vice Chair Calvert moved to approve the May 1 Building Board minutes. 

 The motion was seconded by Larry Jardine and passed unanimously.   
 
� RULES FOR PLANNING AND PROGRAMMING..................................................  
 
Kenneth Nye provided background of DFCM’s planning efforts.  Previously, DFCM and the 
Legislature had developed a process where projects would receive Legislative approval 
along with a small amount of funding for planning and programming.  DFCM and agencies 
would then return in a subsequent year to receive funding for design and construction.   
This process provided two opportunities for the Legislature to review the project before 
actually allocating funding for design and construction.   
 
Recently, the Legislature expressed the desire to have projects planned as much as 
possible before being considered for design and construction, and have not generally been 
requiring Legislative approval for planning.  This desire was due to the previous process 
raising concern with agencies and institutions using previously funded planning as leverage 
with the Legislature and claiming previous funding would be wasted if future funding was 
not allocated.  The benefits of the two-step process were lost because of the leverage 
being used and it became perceived as a phased funding approach, which they were trying 
to avoid.     
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In an attempt to address the previous process, the rule dealing with programming of 
projects reinforced the need to have approval before planning was initiated.  It required 
either the Legislature or Building Board to provide authorization and approval for the 
programming.   DFCM proposed to tie in with the current philosophy of the Legislature and 
only require an advance approval of programming for projects requesting state funds for 
design and construction, as well as allow other projects not involving a request for state 
funds for design and construction to be able to move forward more easily.  The rule would 
also clarify programming to be done under DFCM’s direction, unless otherwise authorized 
by DFCM.   
 
The rule was also clarified and now places a restriction on the firm performing the 
programming for a project is not able to do the design or be a member of the design team. 
This issue has been debated several times and the DFCM policy has changed as well.  
DFCM recommended to not allow the programmer to participate in the design with some 
exceptions including providing a transition period for those currently involved in 
programming projects.  This exception also allows DFCM to have a firm be selected up 
front to perform the planning, programming and design in a single selection.  DFCM has 
determined to pursue this direction due to firms performing the programming frequently 
desiring to pursue the design which distracts them from preparing an appropriate program. 
Another problem with using the design/build process is allowing the firm preparing the 
program to then be a member of the design/build team.  This creates a real advantage for 
the team as the program becomes a critical element of the procurement documents for the 
design/build team.  DFCM frequently does not know if the project will be design build until 
long after the program has been completed. Joseph Jenkins added that DFCM would also 
raise the level at which the Board must approve the use of the Planning Fund from $20,000 
to $25,000.   
 
Chair Stepan felt this would positively keep DFCM and the Building Board in the line of 
empowerment to determine the timing of projects to be addressed.  He questioned the 
average time element for programming.  Kenneth Nye responded it would depend on the 
complexity of the project, as well as the urgency of the agency or institution.  An average 
program would last two to three months, although some may go as long as six months.   
 
Chair Stepan stated the recommendation was to repeal rules R23-3 and R23-8 and 
combine them to form a new rule, R23-3.  He sought a motion accordingly. 
 
MOTION: Manuel Torres moved to repeal Rule R23-3 and R23-8 and replace it 

with R23-3.  The motion was seconded by Vice Chair Calvert and 
passed unanimously.   
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� REVISIONS TO DFCM CONSULTANT AGREEMENT..........................................  
 
Approximately one year ago, the Board discussed a new consultant’s agreement prepared 
for DFCM to govern the services of architects and engineers.  One of the provisions of the 
agreement identified the level of care required from architects and engineers.  The 
agreement basically allowed for no margin of error for architects and engineers on design 
work.  The architects and engineers were responsible for their own errors and omissions, 
with the exception of the State being responsible for the cost of corrections.  The State 
would also be responsible for the cost of any betterment or added value.  Upon further 
review of the issue, DFCM understand that the Courts generally do not uphold the 
requirements to be that stringent and generally feel that 1.5% - 2% as the normal, 
acceptable range of errors and omissions on a project.  Trying to hold an architect or 
engineer responsible for omissions at a lower level may not be upheld in court.   
 
DFCM proposed to change the standard consultant’s agreement to provide the threshold of 
1.5%, which is the lower end of the legal precedent.  DFCM would be responsible for the 
cost of correcting errors and omissions by the consultants up to that point.  Once the 1.5% 
level is achieved, then the consultant would be responsible for the full cost of the correction, 
less the added value received.   
 
DFCM will also begin providing a method for determining the premium paid for added 
values as some debate exists in the extra amounts paid to the contractor through change 
orders.  DFCM felt 10% was a reasonable estimate of the added cost and would place it 
into the consultant agreement up front.  Once the 1.5% threshold for errors and omissions 
is exceeded for error and omission type change orders, the consultant would pay the full 
cost of errors, and 10% of the change order cost of items with added value.  This threshold 
would provide for a reasonable level of errors which may occur or items left out of 
documents.  Once that is exceeded, DFCM has a much more enforceable tool to collect 
with.  DFCM also clarified the consultant would be responsible on all errors and omissions 
for the cost of their services to correct their mistake.   
 
Mr. Nye stated DFCM previously provided a plan review on all design documents to 
determine if the building codes were being met.  This raised concerns as to whether it 
transferred the responsibility to the State for items contrary to code, but not caught by 
DFCM in the plan review.  DFCM now requires the A/E team to arrange for their own peer 
review to review the documents to ensure they meet code and then provide evidence it is 
completed.     
 
Chair Stepan commented the Courts have recognized it is unreasonable to expect 
perfection in any profession and have therefore established an expectation for a degree of 
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change orders with projects.  He indicated many national documents have been listed as 
high as 3% - 5% for errors and omissions.  He also stated the Courts have recognized 
owners obtain some enhancement with additions to projects, even though it may be caused 
by the architect or engineer.  The 10% establishes a standard, which he felt was good.  
Several other organizations have similar clauses.   
 
DFCM and the Building Board were asking for 1.5% and 10% on the enhancement.  DFCM 
looked at the 10% as being similar to the liquidated damages clause with contractors.  
Since DFCM is unsure of the bidding difference on each individual project and individual 
change order, the proposal would result in the parties agreeing upfront to an estimated cost 
of 10%.   
 
Mr. Torres felt the standard was too strict and suggested increasing to a minimum of 3%.   
 
Eric Tholen, AIA Government Affairs, commented on AIA’s initial observations and 
enlightened view of DFCM with respect to the services performed by architects.  In the 
past, architects were held responsible for everything.  Mr. Tholen did not believe the Courts 
generally held 1.5% to represent a standard of care rather; generally the A/Es and the 
consultants end up acting as a fiduciary on behalf of the owner.  He had some concern with 
setting an arbitrary percentage when establishing a standard of care.  He understood a 
case below 1.5% would create a problem, and may be a blatant error on behalf of the 
design team deeming a penalty.  Conversely, he felt a smaller project may exceed 5% - 
7%, although the drawings themselves could meet the standard of care, but a minor detail 
issue could translate into substantial cost.  He felt each situation should be reviewed on its 
own merits.  Mr. Tholen stated DFCM is to be commended for this initiative and would bring 
back the relationship between the architects, the engineers, and the State.   
 
Mr. Tholen requested for the AIA to have the opportunity to meet with DFCM before placing 
this into rule.  With the added value, generally the architects design fees would range 
somewhere between six to 12%.  He knew the Courts have not held to the 10% premium 
and did not feel there had been as established number.   
 
The AIA also previously discussed the peer review and were somewhat unclear as to the 
responsibility.  Organizations or design engineers do not have the authority to make the 
calling on code compliant issues; therefore, further definition is needed regarding 
responsibility for documents needing code.  Generally the design professional overseeing 
the project would have the responsibility to meet the codes and regulations and have 
transferred the liability to the peer review firm.     
 
Alan Bachman commented that not every error is negligence.  A standard of care is 
expected to be met and incorrect items are not necessarily a breach of the standard of 
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care.  First, a breached standard of care would need to be determined, and then establish 
an exemption for the 1.5% of damage.  Mr. Bachman did not feel that was unreasonable 
and, coupled with the administration of DFCM for a number of years, he did not think 
DFCM had been unreasonable in terms of pursuing a design error.  The idea of this was to 
basically create an exemption for a certain amount, which would be a benefit over the past. 
He thought the idea was to provide a clear cut exemption, which would save costs to the 
State and the administration and puts the architects on notice.  It will come out with the cost 
of the project.   
 
Joseph Jenkins stated the point Mr. Bachman made about reasonable care is a very 
important point.  DFCM does not hold everyone to 100% standard or even a 98% standard. 
DFCM looks at what is provided by the contractor and evaluates whether a good job was 
done.  By being able to put a percentage in, whether it is 1.5% or 3%, it provides DFCM 
with a basis which everyone can work from.  He was not opposed to the idea of leaving it 
open, but by not setting a standard, it would make it more difficult to administer.   
 
Blake Court, DFCM Project Director, stated the concept of peer review goes hand in hand 
with a reasonable percentage.  DFCM is looking for architects and engineers to do the due 
diligence to review their drawings and be accountable for them.  In the past, DFCM sent out 
the drawings to code reviewing officials, which was costly to the state.  This also raised a 
typical argument between DFCM and the architect as to whether the drawings were 
complete.  DFCM has since decided that peer review is their opportunity to review the 
drawings for omissions and discrepancies.  It is an opportunity to make sure their drawings 
are well coordinated and speak to the issues.  By firms complying, DFCM feels the 1.5% 
issue will not come up due to errors and omissions being caught during the design where 
they are very easily corrected and very less costly to the state.  Peer review is not an 
uncommon practice and is also used by the Federal government.  DFCM is simply looking 
for a little bit of prevention versus a lot of efforts in the field.     
 
Alan Bachman suggested the Board consider setting the standard acceptable to the State. 
The lower percentage, probably higher the cost it would be to pay for the designer services, 
but also perhaps the better the product.  With a higher percentage, the less paid for the 
architect’s services.  In weighing all of that, paying more for the architect’s services and 
requiring the higher product, the more money saved in the long run due to change orders 
and delays to the project.  It must be determined if the money should be paid in the design 
services or the general contractors fee.     
 
Haze Hunter asked if there were instances where cost would not reach 1.5% and asked if it 
was a set figure.  Joseph Jenkins explained in all projects there is a contingency fee the 
percentage is taken out of the contingency fee.  If the costs are not realized at the end of a 
project, they go into project reserve and then return to the Legislature to fund.  Kenneth 
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Nye stated the consultant agreement standard language had a provision that if a bid came 
in over budget, DFCM could hold the consultant responsible to redesign it to budget.   
 
Randy Turpin, University of Utah, stated as an owner, he expects to receive a product that 
meets expectations.  Whatever percentage is arrived at could be negotiated, but the 
concept should be clearly to keep the responsibility with the design professionals and allow 
them to provide a product that meets expectations.   
 
Representative Pace asked if larger architectural firms could do the peer review within their 
own firms.  Chair Stepan stated some firms have specialists who belong to National Code 
Review committees and are trained for their review process.  Joseph Jenkins responded 
some firms have the capability, but felt a greater percentage did not.   
 
Eric Tholen agreed the A/E community ought to be responsible for knowing the codes and 
providing a document or service that is in compliance with the codes.  He questioned who 
would become the code enforcement agency.  He asked if there would be a set percentage 
for the peer reviews or would larger firms gain an advantage by being able to do the review 
in-house.  He felt some issues needed further development, but agreed it was a good 
direction.   
   
Larry Jardine asked if the review was required to be performed by a licensed architect, 
structural engineer, mechanical engineer or electrical engineer independent of the 
consultant and felt it should preclude in-house.  Kenneth Nye stated the proposed rule 
would preclude in-house, but could be modified if the Board desired.   
 
Chair Stepan sought a motion on the recommendation. 
 
MOTION: Manuel Torres moved to accept the standards as listed at 2% for error 

and omission and 10% for the enhancement and continue to require an 
independent consultant review of the plans.     

 
Chair Stepan sought a second and seeing none sought further discussion.  Vice Chair 
Calvert did not feel the Board was ready to proceed with the issue and felt further 
discussion was required before proceeding and, therefore, abstained from voting.   
 
MOTION: Haze Hunter moved to table the issue until the next meeting. 
 
Joseph Jenkins stated the Board needed to provide DFCM with some direction on how to 
proceed if the issue was tabled.  Vice Chair Calvert stated she wished for more discussion 
around the independent consultant and thought the percentage required further review.   
Haze Hunter also felt DFCM could provide some other examples of other organizations.  
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Kenneth Nye stated the current standard document were far more stringent and is officially 
the adopted direction for all design agreements issued by DFCM this spring.  DFCM was 
attempting to have a new position to proceed forward with for the work recently authorized. 
Darrell Hart suggested the Board adopt the proposed agreement for a trial period and 
revisit it after a year.  A review period would provide more information for the Board.   
 
MOTION: Haze Hunter moved to pass this as written and allow DFCM to proceed.   
 
Vice Chair Calvert stated allowing the Board the flexibility to make changes as needed 
would allow DFCM to proceed.   
 
The motion was seconded by Larry Jardine. 
 
Haze Hunter clarified the increase would be to 2% for errors and omissions. 
 
MOTION: Haze Hunter moved to revert to the motion previously moved by Manuel 

Torres.  The motion was seconded by Larry Jardine and passed 
unanimously. 

 
DFCM will review the process and bring ongoing further discussion to the Board.  Kenneth 
Nye stated there was also discussion of flexibility during DFCM’s preparations, and 
assumed that, as part of the motion, if on a specific contract, DFCM felt it was appropriate 
to depart from that standard, they could modify these standards in negotiating a specific 
contract.  Chair Stepan confirmed it was a working policy.   
 
� IMPACT OF ACTIONS TO BALANCE THE BUDGET ..........................................  
 
Previously, the Legislature discussed the balancing of the FY2002 budget and placed many 
cash projects into a bond.  The Legislature has approximately $178,000,000 shortfall into 
FY2003, which becomes effective July 1, 2002.  It is anticipated the Legislature will meet in 
special session on approximately June 26 to make corrections on any areas available in 
state government to determine where to obtain the money.  The Legislature may take some 
money from the capital improvement funds.   
 
Joseph Jenkins recalled that for several years, DFCM had .9% of the total value going into 
capital improvements.  Two years ago, Representative Adair passed a bill to increase it to 
1.1%, which was much more palpable.  DFCM hoped the Legislature would not revert back 
to .9%, and, if needed, only retract the capital improvement dollars on a one time basis.  
The difference between the .9% and the 1.1% is approximately $9 million and could 
possibly be altered.  The capital development projects available in the current budgets were 
stable and he saw no opportunities for the Legislature to retract those dollars.   
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Camille Anthony confirmed that concept and other ideas were being floated, however,   a 
decision has not been made.  There is also an effort for the Governor’s Office of Planning 
and Budget and the Legislative Fiscal Analysts office to work together.  There was some 
uncertainty if the one-time reduction in capital improvement funding could be accomplished 
without changing statute.  A more definitive plan may be available at a future meeting and 
DFCM will keep the Board informed as decisions are reached.   
 
Representative Pace confirmed subcommittees would meet June 26.  Based on past 
experience, the Capital Facilities Subcommittee would be impacted.  She encouraged the 
Board to review the issues for FY2003 and be prepared with recommendations.  She also 
encouraged the Board to express their feeling to the Governor, the Chairman and members 
of those committees as they have some influence on the process.   
 
Chair Stepan stated it took several years and a lot of hard work to increase from .9% to 
1.1%.  He felt it would be beneficial for the Board to submit a letter suggesting the 
percentage not be an area of reduction and to look at specific costs and projects.   
 
Camille Anthony stated she would appreciate any guidance as they move forward from the 
Department level and working with the Governor’s Office of Planning and Budget along the 
lines that Representative Pace has suggested.  If the Department can provide alternatives 
to the Fiscal Analyst’s suggestions, she felt there was still room to negotiate.  Chair Stepan 
stated certainly the trend to maintain the current facilities was very important.  Joseph 
Jenkins will develop a letter for the Board’s signature, as well as his own. 
 
Kenneth Nye suggested, from his experience with DFCM, the most important Legislation 
adopted dealing with capital projects has been the funding requirement for capital 
improvements and expressed appreciation for the Board’s support of the statute.  He felt 
great extremes should be taken to keep the statute in place and noted a temporary 
reduction would be far better than losing the funding totally.  He did not wish to lose the 
statute which provides funding each year.   
 
Representative Pace stated the Building Board previously discussed the priority of 
replacing buildings over new buildings.  She felt it was still important with the tight budget 
year and felt current needs should be addressed instead of creating additional new 
buildings and new campuses because O & M and construction costs were very tight.   
 
� EFFORTS TO PREVENT BID SHOPPING ............................................................  
 
Joseph Jenkins stated the Legislature passed a statute forbidding bid shopping and current 
DFCM procedure states contractors must submit their bid and then are allowed 24 hours to 
confirm their subcontractors.  After a contract is awarded, contractors should be committed 
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to the subcontractors and their prices.  In the past, some firms have received an award, 
and then changed their subcontractors without informing DFCM.  DFCM has raised several 
concerns including impacting the value, as this may cause a subcontractor to cut wherever 
he can in order to be able to continue to work for the contractor, and also impacts the OCIP 
program.  DFCM does allow contractors to change a subcontractor if the subcontractor 
submits a letter saying he is no longer able to perform.   
 
DFCM proposed that if a contractor has a subcontractor on the job not identified on his list, 
and this is discovered by DFCM, the contractor may be disbarred from doing business with 
the State of Utah for a period of one year.  DFCM has not monitored this in the past and 
does not wish to hire a monitoring officer.  However, due to safety reasons and OCIP, 
DFCM may randomly check various projects.   
 
DFCM also currently requires all first tier subcontractors over $50,000 to be listed.  DFCM 
wished to change the rule to require all first tier subcontractors to be listed, as well as 
anyone who has a bid or responsibility over $50,000 and others identified by DFCM.  If a 
subcontractor is changed without DFCM authorization, DFCM has the opportunity to disbar 
a contractor for a period of a year.  A subcontractor who cannot perform may be replaced if 
they initiate the change.  Mr. Jenkins felt this occurred very infrequently, but in a couple of 
recent selections has prompted this issue.  Contractors listing items to be self performed 
will be monitored as well.   
 
Alan Bachman stated DFCM simply wanted to accent this issue and apprise the Board of 
the situation to address the seriousness.  The items did not require a law or rule change to 
enforce.  The Board simply needed to agree to the one year disbarment.   
 
Greg Peay, Corrections, asked if the rule allowed the general contractors the right to 
remove a subcontractor who is non-performing.  Joseph Jenkins stated this was allowed 
with the approval of the owner and DFCM.   
 
� ADMINISTRATIVE REPORTS OF UNIVERSITY OF UTAH AND UTAH STATE 

UNIVERSITY ..........................................................................................................  
 
John Huish, University of Utah, reported for the period from April 12 through May 17, 2002, 
there were two A/E agreements awarded for lab remodeling in the Radiobiology building.  
The University is holding further action on any new improvements projects until next fiscal 
year.  The construction contract status report identified several open contracts, including 
some projects with substantial weather delays, particularly roofing projects. 
 
Vice Chair Calvert asked if the days left on a number of projects had improved.  Mr. Huish 
stated the database issue had been resolved, however the University continues to show the 
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project open until all accounting work is completed.  The University is continuing to work on 
a system that does not continue to show a deficit number of days for projects after the 
basic contract is completed.  Many essential delays are justifiable and are incurred 
substantial delays primarily due to weather.   
 
MOTION: Haze Hunter moved to accept the University of Utah’s administrative 

report.  The motion was seconded by Vice Chair Calvert and passed 
unanimously.   

 
Brent Windley, Utah State University, reported for the period of April 10 to May 15, 2002.  
Mr. Windley reported all construction contracts were on schedule and a new contract was 
received for the Bookstore renovation by American Asbestos.  One change occurred in the 
contingency reserve fund dealing with the Maeser lab addition to the chilled water project.   
 
The construction contract status report showed four closed projects including the 
Information Services building renovation.  Utah State also has 13 open contracts at this 
time and five new contracts.   
 
Three delegated projects are still in design phase, and approximately 18 under various 
stages of construction, and nine under substantial completion or completion.   
 
Joseph Jenkins stated DFCM and Utah State have previously discussed the American 
West Heritage Center, which falls under Utah State’s jurisdiction.  Mr. Jenkins questioned if 
it would be appropriate for Utah State to include it in the reports.  Mr. Windley stated it 
would be added in the future based on the preliminary design contract being signed.  
Kenneth Nye added that the reports given by the University of Utah and Utah State typically 
in the Board meetings just address the delegated projects.   The American West Heritage 
Center has not been delegated, so the same information will also be included on the DFCM 
reports as it happens.   
 
MOTION: Larry Jardine moved to accept Utah State University’s report as 

presented.  The motion was seconded by Kerry Casaday and passed 
unanimously.   

 
Mr. Windley stated the Heat Plant open house would be on August 16, 2002.   
 
Joseph Jenkins stated DFCM would be sending a letter to the Legislature in the committee 
highlighting that the project was finished ahead of schedule.  Darrell Hart stated Utah State 
assumed operation of that building in February 2002, which was extremely close in terms of 
need.  Kenneth Nye stated the commitment DFCM made for the completion of the system 
was for the 2002-2003 heating season.  This saved Utah State a full heating year.   
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� UDOT PURCHASE OF MAINTENANCE STATION IN HUNTINGTON .................  
 
Kenneth Nye stated the intent language the Legislature adopted this last session 
authorized UDOT to purchase a replacement station in Huntington.  However, the project 
had not gone through the Building Board review or DFCM’s process and therefore included 
language requiring the opinion of DFCM and the Building Board that the purchase was cost 
beneficial to the State.  DFCM has been working with UDOT to evaluate the specific 
property they wished to purchase.  Essentially the primary reason for the interest is that 
there is one building on the site that is approximately two years old and was constructed as 
a transportation type facility, which can be very easily adapted to meet UDOT’s needs for a 
maintenance station.  Other facilities on the site are not in good condition, which raised 
some questions, but there has been a fair amount of evaluation done.  At the time the 
packet was issued, DFCM had not received enough information to make a recommendation 
to the Board, and some items remain outstanding.  An appraisal was completed, which has 
validated the purchase price of $350,000.  The purchase price of $350,000 for a 12,000sf 
maintenance station makes this a cost effective transaction based on the other issues not 
creating too much of a liability in the process.  An environmental analysis was completed on 
the site and came back with a primary concern raised indicating some buried metal not 
disclosed by the owner.  DFCM recommended that the purchase was cost efficient to the 
State and should proceed subject to the resolution of three issues.  Caveats to the project 
include there be a resolution to what the buried metal is to make sure there is not a liability 
and the title report being received.  The seller is in bankruptcy which has caused some 
concern.  The third concern is that an alta survey is in process, but has not been completed 
and there are some indications of a drainage easement crossing the property which may 
potentially create some problems.  Subject to the resolution of those three items, DFCM 
believed they could recommend the purchase of this facility as it would be cost beneficial to 
the State.   
 
Mr. Nye also stated DFCM and UDOT reached an understanding that UDOT has set aside 
a budget of $500,000 for this purchase.  Within that budget, all problems required for 
repairing or any modifications to the main building, as well as any repairs or demolition that 
may occur to other structures on the site for removing them or making some minor repairs 
for temporary use must be addressed.  UDOT will not be able to request additional funds 
from DFCM. 
 
Sterling Davis stated the company declaring bankruptcy, Cox Rock Products, previously 
had a concrete ready mix plant which was demolished for the new building to work 
maintenance on their large trucks.  UDOT fully expected to fence the property and perform 
other minor renovations and well as identify the metal object.  The funding should cover all 
of the contingencies and UDOT should not have to return for any other purpose. 
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Bill Jusczak stated the bankruptcy court had a hearing on May 28 and would determine the 
owner of this property, both of which have agreed to sale to UDOT.   
 
Chair Stepan felt they could approve the recommendation based on the completion of the 
due diligence process of the issues.  He sought a motion. 
 
MOTION: Kay Calvert moved to approve the purchase of the maintenance station 

in Huntington, subject to DFCM being satisfied with the resolution of 
the title report, the metal object and the completion of the survey 
needing to be addressed.  The motion was seconded by Haze Hunter 
and passed unanimously. 

 
� ADMINISTRATIVE REPORTS FOR DFCM ...........................................................  
 
Joseph Jenkins noted one lease was done for Workforce Services in Spanish Fork and the 
Snow College new tunnel and steam line extension A/E contract was awarded.   
 
Haze Hunter questioned why the Draper warehouse freezer expansion had a budgeted 
amount of $23,400.00; however the contract was awarded for $32,000.00.  Kent Beers will 
provide an explanation next month.    
 
� UPCOMING VALUE BASED PROCUREMENT SELECTIONS.............................  
 
The ABC Warehouse Expansion Commissioning will not require Board participation.   
 
A Board member was not available to assist with the design/build Draper Liquor Store 
project.   
 
The selection of the Shakespeare Festival Centre Development was completed on June 3 
and DFCM is now in the process of negotiating the details of the developer and 
construction manager.   
 
Larry Jardine will serve on the USU Merrill Library Replacement selection on July 11 & 12, 
2002.  This will be to choose a construction manager.   
 
A selection committee member for the University of Utah library will be chosen next 
meeting.   
 
Keith Stepan will serve on the selection committee for the Canyonlands Youth Center. 
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Representative Pace asked if any projects in the 2003 budget were cut, if there would be a 
liability with contractors.  Joseph Jenkins stated DFCM was making it absolutely clear in the 
RFP and selection that projects depend on funding.  Both institutions, Utah State University 
and University of Utah, have put the dollars to go through the design of the libraries.   
 
� 2002-2003 BUILDING BOARD SCHEDULE..........................................................  
 
The next Board meeting will be July 10 at the Utah System of Higher Education Regents 
Boardroom.  The Board will then tour the Rio Grande building and discuss the Archives 
issue.   
 
The following meeting will be held at the Salt Lake Community College Miller Campus and 
will tour issues for Salt Lake Community College, as well as Public Safety and Courts.   
 
� ADJOURNMENT....................................................................................................  
 
MOTION: Kay Calvert moved to adjourn to tour the University of Utah Facilities at 

10:52am.  The motion was seconded by Haze Hunter and passed 
unanimously.   

 
Minutes prepared by: Shannon Lofgreen 


